
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 

www.ladpw.org 
 
 
 
November 21, 2006 

DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: PJ-2 

 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
SENATE BILL 1953 SEISMIC RETROFIT PROGRAM 
VARIOUS MEDICAL CENTERS 
AUTHORIZE EXTENSION REQUEST FOR DEADLINE COMPLIANCE 
ADOPT REVISED COMPLIANCE PLANS 
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5 
3 VOTES 
 
JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND 
THE DIRECTOR OF HEALTH SERVICES THAT YOUR BOARD: 
 

1. Adopt the revised Senate Bill 1953 (SB 1953) Compliance Plans (Enclosure A) 
for the Harbor-UCLA, LAC+USC, Martin Luther King, Jr./Drew, and                
Olive View-UCLA Medical Centers and Rancho Los Amigos National 
Rehabilitation Center that reflect the deadline extensions and the inclusions of 
various projects authorized since the initial adoption of the Compliance Plan on 
December 5, 2000. 

 
2. Authorize submission of a request to the Office of Statewide Health Planning   

and Development (OSHPD) to revise the compliance deadline for SB 1953 
seismic retrofit requirements at Olive View-UCLA Medical Center from 2011 to 
2013. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTIONS 
 
The recommended actions will incorporate the required documentation to request        
SB 1953 extensions authorized by your Board on April 18, 2006, for Harbor-UCLA, 
LAC+USC, Martin Luther King, Jr./Drew, and Olive View-UCLA Medical Centers and 
Rancho Los Amigos National Rehabilitation Center.   
 
Revised Compliance Plans 
 
SB 1953 extension applications require inclusion of revised Compliance Plans outlining 
a strategy and schedule for bringing the noncompliant acute care facilities into 
compliance by the established deadlines.  The revised Compliance Plans are now 
complete.   
 
The revised Compliance Plans reflect construction phasing that minimizes simultaneous 
disruption to the hospital's ongoing services and the decrease of SB 1953 work in the 
critical care areas with the Rancho Los Amigos Acute Care Addition, the Harbor-UCLA 
Surgery/Emergency Replacement, and the Olive View-UCLA Emergency Room 
Replacement and Tuberculosis Unit projects previously approved by your Board.  The 
revised Compliance Plan for LAC+USC Medical Center incorporates delicensing the 
current hospital buildings upon completion of the LAC+USC Medical Center 
Replacement project.   
 
A brief status of the overall SB 1953 program is provided in Enclosure B. 
 
Revised Extension Request  
 
In April 2006, your Board approved a 3-year extension to the compliance deadline for 
the Olive View-UCLA Emergency Room Replacement and Tuberculosis Unit project.  
We are reviewing programming options for those areas being vacated in favor of the 
Emergency Room Replacement and Tuberculosis Unit project and will return to your 
Board with options that are determined feasible.  The 5-year extension would allow the 
County to better manage any unanticipated project schedule contingencies.  Therefore, 
we are requesting your Board's approval to request a 5-year extension to the 
compliance deadline. 
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The following table reflects the revised deadline extensions being requested. 
 
 
 
Hospital 

 
Approved 

Completion  

Requested 
Extension  

Date 
Harbor-UCLA Medical Center January 1, 2013 January 1, 2013 
High Desert Hospital (1) Not Required Not Required 
Martin Luther King, Jr./Drew Medical 
Center January 1, 2013 January 1, 2013 
Olive View-UCLA  January 1, 2011 January 1, 2013 
Rancho Los Amigos National 
Rehabilitation Center January 1, 2013 January 1, 2013 
 
(1) The conversion of High Desert Hospital into an outpatient facility exempts it from 

the requirements of SB 1953. 
 
Implementation of Strategic Plan Goals 
 
These actions are consistent with the County Strategic Plan Goal of Organizational 
Effectiveness as the proposed recommendations will allow the County to provide 
services in a more efficient and cost-effective manner.  These actions will further the 
County Strategic Plan Goal of Service Excellence by minimizing the disruption of 
services during construction of the projects to the greatest extent possible and are also 
consistent with the County Strategic Plan Goal of Fiscal Responsibility as the projects 
are an investment in public infrastructure. 
 
FISCAL IMPACT/FINANCING 
 
The fee for each extension request application is $250, with an aggregate cost of 
$1,000 for the four hospitals.  Sufficient appropriation and funds are available in the    
Fiscal Year 2006-07 Final Capital Projects/Refurbishments Budget – Rancho             
Los Amigos Acute Care Addition (C.P. 69334), the Harbor-UCLA SB 1953 SPC2/NPC3 
(C.P. 86534), Olive View-UCLA SB 1953 NPC3 (C.P.86537), and Martin Luther King, 
Jr./Drew SB 1953 SPC2/NPC3 (C.P. 96536). 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Under the original SB 1953 legislation, hospitals can request up to a 5-year extension of 
the retrofit deadlines based upon diminished capacity.  On March 1, 2002, OSHPD 
issued procedures allowing hospital owners to request extensions on individual 
buildings in full-year increments up to 5 years.  We have discussed systemwide 
deadline extensions with OSHPD, which they have agreed to take under consideration. 
 
Following approval of the extension by OSHPD, if the County requires additional time to 
meet the extended 2013 deadline, SB 1661 enacted this legislative year allows 
hospitals to apply for an additional 2-year extension, to 2015, provided the County 
meets the conditions in the senate bill. 
 
ENVIRONMENTAL DOCUMENTATION 
 
It can be seen with certainty that approval of the recommended actions will have no 
potential for causing a significant effect on the environmental, and therefore the actions 
are not projects subject to the California Environmental Quality Act.  Appropriate 
environmental documentation for each project will be submitted to your Board for 
approval before advertising for bids. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the recommended actions will allow the County to better manage the overall 
SB 1953 compliance program in a comprehensive manner, which will minimize the 
disruption of key medical services to the public. 
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CONCLUSION 
 
Please return an adopted copy of this letter to the Chief Administrative Office (Capital 
Projects Division), Health Services, and Public Works.   
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE     DAVID E. JANSSEN    
Director of Public Works     Chief Administrative Officer 
 
 
 
BRUCE A. CHERNOF, M.D. 
Director and Chief Medical Officer 
 
AKM:njc 
U:\pmdI\health\SB1953\sb1953\BOARD LETTERS\BL-Compliance Plan.doc 
 
Enc. 
 
cc:  County Counsel
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ENCLOSURE B  

 
SENATE BILL 1953 SEISMIC RETROFIT PROGRAM 

VARIOUS MEDICAL CENTERS 
AUTHORIZE EXTENSION REQUEST FOR DEADLINE COMPLIANCE 

ADOPT REVISED COMPLIANCE PLANS 
 
 I. PROGRAM STATUS 

 
STRUCTURAL AND 

NONSTRUCTURAL SCOPE 

PROJECT LOCATIONS 
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HARBOR-UCLA MEDICAL 
CENTER 
• PATIENT TOWER 
• NORTH WING 
• SOUTH WING 
• PCDC 
• CENTRAL PLANT 
• SURGERY/EMERGENCY 

BUILDING 

 
 
Completed 
Completed 
Completed 
Completed 
Completed 

n/a 
 

 
 
Completed 
Completed 

n/a 
Completed 
Completed 

n/a 

 
n/a 
n/a 
n/a 
n/a 
n/a 
n/a 

 
PC 
PC 
PC 
PC 
PC 
AP 

 
HIGH DESERT HOSPITAL 
• MAIN HOSPITAL 
• GENERATOR BUILDING 
• CENTRAL PLANT       

 
 
Completed 
Completed 
Completed 

 
 
Completed 
Completed 
Completed 

 
 

n/a 
n/a 
n/a 

 
 

Cancelled 
n/a 

Cancelled 
 
MARTIN LUTHER KING, JR./DREW 
MEDICAL CENTER 
• MAIN HOSPITAL 
• CENTRAL PLANT 
• COOLING TOWERS 
• TRAUMA CENTER 
• HAWKINS BUILDING 

 
 
Completed 
Completed 
Completed 
Completed 
Completed 

 
 
Completed 
Completed 
Completed 
Completed 
Completed 

 
 

n/a 
n/a 

Completed 
n/a 

Completed 

 
APH 
APH 
n/a 
n/a 
n/a 

 
NOTE: 
1. Items subject to these actions are shown in bold. 
2. PC - OSHPD plan check underway. 
3. RB - A replacement building is proposed in lieu of previously planned seismic retrofit work. 
4. AP  - OSHPD stamp of approval received. 
5. APH - OSHPD stamp of approval received, project on hold until Harbor-MLK consolidation is finalized.
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STRUCTURAL AND 
NONSTRUCTURAL SCOPE 

PROJECT LOCATIONS 
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OLIVE VIEW-UCLA MEDICAL 
CENTER 
• MAIN HOSPITAL 
• CENTRAL PLANT 
• COOLING TOWER 
• EMERGENCY SERVICES & 

TB UNIT 

 
 
 
Completed 
Completed 
Completed 

n/a 

 
 
 
Completed 
Completed 
Completed 

n/a 

 
 
 

n/a 
Completed 
Completed 

n/a 

 
 
 

APB 
n/a 
n/a 
P/C 

 
RANCHO LOS AMIGOS NATIONAL 
REHABILITATION CENTER 
• BUILDING 100 
• BUILDING 101/102 
• BUILDING 500 
• BUILDING 603/604 
• BUILDING 700 - 704 
• BUILDING 900 
• HARRIMAN BUILDING 
• SAFETY POLICE 
• JPI BUILDING 
• FIRE PUMP BUILDING  
• OLD CENTRAL PLANT 
• OLD KITCHEN 
• NEW KITCHEN 
• NEW LABORATORY 
 

 
 
 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed    

 
 
 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed 
Completed 

n/a 
n/a 

 

 
 
 

n/a 
n/a 
n/a 
n/a 
n/a 
n/a 
n/a 
n/a 
n/a 
n/a 
n/a 
n/a 
n/a 
n/a 

 

 
 
 

RB 
RB 
n/a 
RB 
RB 
RB 
n/a 
n/a 
n/a 
n/a 
n/a 
n/a 
RB 
RB 

 
NOTE: 
1. Items subject to these actions are shown in bold. 
2. PC - OSHPD plan check underway. 
3. RB - A replacement building and campus consolidation is proposed in lieu of previously planned  

    seismic retrofit work. 
4. APB - OSHPD stamp of approval received, bidding in progress. 
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STRUCTURAL AND 

NONSTRUCTURAL SCOPE 

PROJECT LOCATIONS 
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LAC+USC MEDICAL CENTER 
• GENERAL HOSPITAL 
• WOMEN'S AND CHILDREN'S 

HOSPITAL 
• OPD 
• CENTRAL PLANT 
• ELECTRICAL STATION ZERO 
• PHARMACY AND PHARMACY 

TRAILER T25A 
• TELECOMMUNICATION BUILDING 
• WOMEN'S AND CHILDREN'S 

WAREHOUSE 
• MEDICAL RECORDS TRAILER 7B 

Completed 
 

Completed 
Completed 
Completed 
Completed 

 
Completed 
Completed 

 
Completed 
Completed 

Completed 
 

Completed 
Completed 
Completed 
Completed 

 
Completed 
Completed 

 
Completed 
Completed 

n/a 
 

n/a 
n/a 
n/a 
n/a 

 
n/a 
n/a 

 
n/a 
n/a 

n/a (3) 
 

n/a (3) 
n/a (3) 
n/a (3) 
n/a (3) 

 
n/a (3) 
n/a (3) 

 
n/a (3) 
n/a (3) 

 
NOTE: 
1. Items subject to these actions are shown in bold. 
2. RB - A replacement building and campus consolidation being proposed in lieu of previously planned seismic 

retrofit  work.  
3. LAC+USC Replacement project satisfies all SB 1953 requirements. 


